
 

Road subgrade is underway in construction be-

ing graded, shaped, and finished to prepare for 

base rock placement.  Guardrail installation 

continues throughout the remainder of the pro-

ject.  Sculpted and stained shotcrete over the 

face of the MSE walls will be in production in 

the near future.  Night crews continue to install 

culverts and riprap rock fills. 

 

Public traffic can expect minor delays up to 15 

minutes throughout the day and night.  The 

project is limited to one-lane of traffic with sig-

nal lights in the non-working hours and over 

the weekends. Night shifts are ongoing and run 

Monday night through Thursday night.  

 

There is no Saturday work scheduled for 

the summer.  

Highway 75 between mileposts 205.4 and 206.7 at the “Narrows” 
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Todd Butikofer, Project Manager 

Federal Highway Administration 

Questions/Comments: 

Phone: (208) 838-2618 

FAX:  (208) 238-2616 

Mailing Address: 

HC 67 Box 649 

Clayton, Idaho 83227 

 

  
 

Week of June 7, 2015 

 

Up to 15-minute delays this week. 

 

No closures this week. 

Knife River Corp. working on guardrail and subgrade. 

Rockfall Mitigation & Reconstruction     ID PFH 26-1(1) 

Contact Information: 


